

# Sustainable & Renewable Energy Development Authority

## Renewable Energy Master Database

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
1	Feasibility Study for Installation of Wind Firm in Matarbari Island	Wind (On-Grid)	0	Cox's Bazar	Md. Abdur Rouf	CPGCBL	GoB	30/06/2019	Under Planning
2	Madargonj 100MW Solar PV Power Project	Solar Park	100	Jamalpur	Mohd. Jahangir Alam Mazumder	RPCL	IPP (Unsolicited)	30/06/2019	Under Planning
3	30 MW Solar Park	Solar Park	30	Panchagarh	Md Shahidul Islam	RPCL	IPP (Unsolicited)	30/06/2018	Under Planning
4	5 MW (AC) Solar Park by Sun Solar Power Plant Ltd.	Solar Park	5	Sylhet	.	BPDB	IPP (Unsolicited)	31/12/2019	Under Planning
5	50 MW Solar Park by 8minutenergy Singapore Holdings 2 Pte. Ltd. Singapore	Solar Park	50	Panchagarh	.	BPDB	IPP (Unsolicited)	31/12/2019	Under Planning
6	100 MW Solar Park by Shapoorji Pallonji Infrastructure Capital Company Private Ltd.	Solar Park	100	Pabna	.	BPDB	IPP	31/08/2019	Under Planning
7	30 MW (AC) Solar Park by Beximco Power Company Ltd & Jiangsu Zhongtian Technology Co Ltd., China	Solar Park	30	Panchagarh	.	BPDB	IPP (Unsolicited)	31/12/2017	Under Planning

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
8	100 MW (AC) Solar Park by Energon Technologies FZE, UAE & China Sunergy Co.Ltd (ESUN)	Solar Park	100	Bagerhat	.	BPDB	IPP (Unsolicited)	30/06/2018	Under Planning
9	35 MW (AC) Solar Park by Consortium of Spectra Engineers Limited & Shunfeng Investment Limited	Solar Park	35	Manikganj	.	BPDB	IPP (Unsolicited)	31/12/2017	Under Planning
10	50 MW (AC) Solar Park by Consortium of Hanwha 63 City Co. Ltd.,BJ Power Company Limited & Solar City Bangladesh Ltd.	Solar Park	50	Tangail	.	BPDB	IPP (Unsolicited)	30/06/2018	Under Planning
11	100 MW (AC) Solar Park by Zhejiang Dun An New Energy Co., Ltd, China National Machinery Import & Export Corporation, Solar Tech Power Limited, & Amity Solar Limited	Solar Park	100	Lalmonirhat	.	BPDB	IPP (Unsolicited)	30/06/2018	Under Planning
12	8 MW (AC) Solar Park	Solar Park	8	Panchagarh	.	BPDB	IPP (Unsolicited)	30/06/2018	Under Planning

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
	by Parasol Energy Ltd.								
13	Installation of a 100 MWp Solar Photovoltaic (PV) based Grid-connected Power Generation Plant, Sonagazi, Feni	Solar Park	100	Feni	Md. Shohidul Islam	BPDB	GoB	30/06/2019	Under Planning
14	Rangunia 60 MWp Solar Park Project Rangunia, Chittagong	Solar Park	60	Chittagong	Kanai Chandra Dash	BPDB	GoB	30/06/2018	Under Planning
15	Gangachara 55 MWp Solar Park	Solar Park	55	Rangpur	Mr. Md. Golam Mortuza	BPDB	GoB	30/06/2018	Under Planning
16	Commercial Roof Top Solar Project on the Government Buildings of Jamalpur by BPDB	Solar Roof Top (On-Grid)	0.81	Jamalpur	Mr. S. M. Iqbal	BPDB	IPP	31/12/2017	Under Planning
17	Faridpur Solar Park (Grid Tied)	Solar Park	100	Faridpur	Md. Mohaimenul Islam	NWPGCL	GoB	30/06/2018	Under Planning
18	Sirajganj Solar Park (Grid Tied)	Solar Park	7.60	Sirajgonj	Md. Mohaimenul Islam	NWPGCL	GoB	30/06/2018	Under Planning
19	Sonagazi 100 MW Solar and 100 MW Wind Hybrid Power Plant	Solar Park	200	Feni	Dr. Kaji Muhammod Humayan Kabir	EGCB	GoB	24/09/2016	Under Planning
20	Ashuganj 100 MW Grid Tied Solar Park	Solar Park	100	Kishoreganj	Mohd. Abdul Mazid	APSCL	GoB	31/12/2020	Under Planning
21	Mollahat 100MW Solar PV Power Plant,	Solar Park	100	Bagerhat	Md. Ferdaws Rahman	RPCL	GoB	24/09/2016	Under Planning

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
	Mollahat, Bagerhat								
22	10 MW Wind Power Plant	Wind (On-Grid)	10	Patuakhali	Engr. Md. Salim Bhuiyan PEng.	RPCL	GoB	24/09/2016	Under Planning
23	“60 MW Wind Power Project” at Cox’s Bazar by US-DK Green Energy (BD) Ltd	Wind (On-Grid)	60	Cox's Bazar	.	BPDB	IPP (Unsolicited)	30/11/2017	Under Planning
24	1 MW +-10% Grid Connected Power Plant Based on Municipal Solid Waste under Pilot Project at Keraniganj on Turnkey Basis	Biogas to Electricity (On-Grid)	1	Dhaka	Md. Nazmul Huque	BPDB	Self	31/12/2020	Under Planning
25	Roof Top Solar System on BPDB Offices in 2016	Solar Roof Top (On-Grid)	0	Whole Bangladesh	.	BPDB	Self	19/10/2020	Under Planning
26	Dummy Project	Biomass to Electricity (Off-Grid)	1	Dhaka	.	EGCB	ADB	31/01/2017	Obsolete System/Plant
27	Dummy Project	Micro-Hydro (Off-Grid)	1	Dhaka	.	IDCOL	ADB	31/01/2017	Obsolete System/Plant
28	Kaptai 7.4 MWp Grid-connected Solar PV Power Plant	Solar Park	7.40	Rangamati	Md. Faruque Ahmed	BPDB	ADB	31/12/2018	Implementation Ongoing
29	Intraco Renewable Energy Ltd. Mini-Grid Project 1	Solar Mini-Grid	0.20	Noakhali	Md. Mukul Hossain	IDCOL	IDCOL	30/08/2017	Implementation Ongoing
30	GHEL Solar Mini-Grid Project 03(Char	Solar Mini-Grid	0.10	Patuakhali	Mostaq Ahmed	IDCOL	IDCOL	31/07/2017	Implementation Ongoing

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
	Biswas)								
31	UDDIPAN -1 Mini-Grid Project 1	Solar Mini-Grid	0.22	Sirajgonj	Tanvir Ahmed	IDCOL	IDCOL	31/07/2017	Implementation Ongoing
32	UDDIPAN -2 Mini-Grid Project 2	Solar Mini-Grid	0.16	Faridpur	Tanvir Ahmed	IDCOL	IDCOL	31/07/2017	Implementation Ongoing
33	Envis Energy Limited Mini-Grid Project	Solar Mini-Grid	0.25	Sirajgonj	Md. Sayeedul Islam	IDCOL	IDCOL	30/09/2017	Implementation Ongoing
34	Connectia Limited Mini-Grid Project	Solar Mini-Grid	0.22	Kurigram	Rasel Sarker	IDCOL	IDCOL	31/10/2017	Implementation Ongoing
35	Blue Marine Energy Limited Mini-Grid Project	Solar Mini-Grid	0.25	Cox's Bazar	Taher Ahmed	IDCOL	IDCOL	13/04/2017	Implementation Ongoing
36	Brit Bangla Trade Initiatives Ltd. Mini-Grid Project	Solar Mini-Grid	0.25	Gaibandha	Amjad Hossain Arjo, Mr. Jahur Ali	IDCOL	IDCOL	31/10/2017	Implementation Ongoing
37	Eastec Ltd. Mini-Grid Project	Solar Mini-Grid	0.25	Chapainawa bganj	Md. Morshedul Islam	IDCOL	IDCOL	30/04/2017	Implementation Ongoing
38	Impressive Greentech Ltd. Mini-Grid Project	Solar Mini-Grid	0.25	Manikganj	Narayan Chandra Saha	IDCOL	IDCOL	31/12/2017	Implementation Ongoing
39	Solar Street Lighting Program in 8 City Corporations (SSLPCC)	Solar Park	0.36	Whole Bangladesh	.	BPDB	ADB	31/12/2019	Implementation Ongoing
40	GHEL Solar Mini-Grid Project 02(Char Kajal)	Solar Mini-Grid	0.10	Patuakhali	Dr. Mostaq Ahmed	IDCOL	IDCOL	30/08/2017	Implementation Ongoing
41	BREL Solar Mini-Grid Project	Solar Mini-Grid	0.17	Narayanganj	A. K. M. Ruhul Amin	IDCOL	IDCOL	30/06/2017	Implementation Ongoing
42	UAL Bio-Electricity Project	Biogas to Electricity (Off-Grid)	0.06	Gazipur	Mr. Khondoker, Md. Mhsin	IDCOL	IDCOL	30/04/2016	Implementation Ongoing
43	200 MW	Solar Park	200	Cox's Bazar	.	BPDB	IPP (Unsol)	08/07/2018	Implementation Ongoing

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
	(AC) Solar Park by SunEdison Energy Holding (Singapore) Pvt Ltd						cited)		ion Ongoing
44	50 MW (AC) Solar Park by HETAT-DITR OLIC-IFDC Solar Consortium	Solar Park	50	Mymensingh	.	BPDB	IPP (Unsolicited)	18/04/2018	Implementation Ongoing
45	32 MW (AC) Solar Park by Haor Bangla-Korea Green Energy Ltd.	Solar Park	32	Sunamganj	.	BPDB	IPP (Unsolicited)	15/06/2018	Implementation Ongoing
46	30MW (AC) Solar Park by Intraco CNG Ltd & Juli New Energy Co. Ltd.	Solar Park	30	Rangpur	.	BPDB	IPP (Unsolicited)	26/11/2018	Implementation Ongoing
47	20MW (AC) Solar Park by Joules Power Limited (JPL)	Solar Park	20	Cox's Bazar	.	BPDB	IPP (Unsolicited)	12/06/2018	Implementation Ongoing
48	200 MW (AC) Solar Park by Beximco Power Co. Ltd.	Solar Park	200	Gaibandha	.	BPDB	IPP (Unsolicited)	25/04/2019	Implementation Ongoing
49	5 MW (AC) Solar Park by PV Power Patgram Ltd.	Solar Park	5	Lalmonirhat	.	BPDB	IPP (Unsolicited)	31/08/2019	Implementation Ongoing
50	Commercial Roof Top Solar Project on the	Solar Roof Top (On-Grid)	0.50	Dhaka	PD of Solar cell	DESCO	IPP	31/12/2017	Implementation Ongoing

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
	Government Buildings of Dhaka by DESCO								
51	0.25MW solar roof top (on grid) in 4 Nos. Gov. Bldg.	Solar Roof Top (On-Grid)	0.05	Dhaka	Engr. Abdur Razzaque	DPDC	IPP	19/10/2016	Implementation Ongoing
52	Roof Top Solar System on DPDC own building/office up to December 2016	Solar Roof Top (Off-Grid)	0.03	Dhaka	N/A	DPDC	Self	31/12/2016	Completed & Running
53	Roof Top Solar System Installed by DPDC consumers on consumer's own building up to December 2016	Solar Roof Top (Off-Grid)	3.62	Dhaka	N/A	DPDC	Self	31/12/2016	Completed & Running
54	Roof Top Solar System Installed by DPDC consumers on consumer's own building up to December 2016	Solar Roof Top (On-Grid)	1.90	Dhaka	N/A	DPDC	Self	31/12/2016	Completed & Running
55	21 KW Solar Battery Charging Station, Jessore	Solar Charging Station	0.02	Jessore	.	WZPDCL	Self	09/03/2017	Completed & Running
56	Solar Charging Station by BREB	Solar Charging Station	0.03	Gazipur	GM, Dhaka PBS-1	BREB	Self	09/03/2017	Completed & Running

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
57	Solar Charging Station by BREB	Solar Charging Station	0.02	Narayanganj	GM, Narayanganj PBS-1	BREB	Self	09/03/2017	Completed & Running
58	Solar Charging Station by BREB	Solar Charging Station	0.02	Munshiganj	GM, Munshiganj PBS	BREB	Self	09/03/2017	Completed & Running
59	Solar Micro utility Enterprises for Rural Energy and Productive Uses in Bangladesh	Solar Roof Top (Off-Grid)	0.01	Sherpur	Iftikhar Ahmed	LGED	UNIDO	30/06/2015	Completed & Running
60	Solar Micro utility Enterprises for Rural Energy and Productive Uses in Bangladesh	Solar Roof Top (Off-Grid)	0.01	Gazipur	Iftikhar Ahmed	LGED	UNIDO	24/03/2015	Completed & Running
61	Army Solar Project	Solar Roof Top (On-Grid)	0.25	Dhaka	Colonel Mizanur Rahman	Bangladesh Army	GoB	31/12/2015	Completed & Running
62	Gazipur 10KW Solar PV System	Solar Roof Top (Off-Grid)	0.01	Gazipur	Subrata Debnath	RPCL	Self	31/12/2016	Completed & Running
63	Raozan 10KW Solar PV System	Solar Roof Top (Off-Grid)	0.01	Chittagong	Subrata Debnath	RPCL	Self	31/12/2016	Completed & Running
64	RPCL-HQ 2 KW Solar PV System	Solar Roof Top (Off-Grid)	0.00	Dhaka	Subrata Debnath	RPCL	Self	31/12/2016	Completed & Running
65	Ashuganj 40 KWp Roof Top Solar System	Solar Roof Top (Off-Grid)	0.04	Brahmanbaria	Noor Mohammad	APSCL	Self	12/03/2017	Completed & Running
66	Roof Top Solar System on DESCO Consumer Roof Top in Jan 2017	Solar Roof Top (On-Grid)	0.27	Dhaka	.	DESCO	Self	31/01/2017	Completed & Running
67	Roof Top Solar System on DESCO Consumer Roof Top in	Solar Roof Top (Off-Grid)	0.05	Dhaka	.	DESCO	Self	31/01/2017	Completed & Running



# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
	Jan 2017								
68	Roof Top Solar System on DESCO Consumer Roof Top in Feb 2017	Solar Roof Top (On-Grid)	0.29	Dhaka	.	DESCO	Self	28/02/2017	Completed & Running
69	Roof Top Solar System on DESCO Consumer Roof Top in Feb 2017	Solar Roof Top (Off-Grid)	0.03	Dhaka	.	DESCO	Self	28/02/2017	Completed & Running
70	Roof Top Solar System on DESCO Consumer Roof Top in March 2017	Solar Roof Top (On-Grid)	0.35	Dhaka	.	DESCO	Self	31/03/2017	Completed & Running
71	Roof Top Solar System on DESCO Consumer Roof Top in March 2017	Solar Roof Top (Off-Grid)	0.06	Dhaka	.	DESCO	Self	31/03/2017	Completed & Running
72	Roof Top Solar System on DESCO Offices on Jan 2017	Solar Roof Top (On-Grid)	0.06	Dhaka	.	DESCO	Self	31/01/2017	Completed & Running
73	Roof Top Solar System on DESCO Offices on Jan 2017	Solar Roof Top (Off-Grid)	0.01	Dhaka	.	DESCO	Self	31/01/2017	Completed & Running
74	Solar Electro Bangladesh Ltd.-Mini-Grid Project 2	Solar Mini-Grid	0.25	Shariatpur	Dewan Md. Mojibur Rahman	IDCOL	IDCOL	14/12/2017	Completed & Running
75	Solar Electro Bangladesh Ltd.-Mini-Grid Project 3	Solar Mini-Grid	0.25	Shariatpur	Dewan Md. Mojibur Rahman	IDCOL	IDCOL	06/01/2018	Completed & Running

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
76	Vincen G-Tech Ltd. Mini-Grid Project	Solar Mini-Grid	0.25	Jamalpur	S. M. Qaiyum	IDCOL	IDCOL	30/12/2017	Completed & Running
77	Roof Top Solar System on DESCO Consumer Roof Top in April 2017	Solar Roof Top (On-Grid)	0	Dhaka	.	DESCO	Self	30/04/2017	Completed & Running
78	Roof Top Solar System on DESCO Consumer Roof Top in April 2017	Solar Roof Top (On-Grid)	0.37	Dhaka	.	DESCO	Self	30/04/2017	Completed & Running
79	Roof Top Solar System on DESCO Consumer Roof Top in April 2017	Solar Roof Top (Off-Grid)	0	Dhaka	.	DESCO	Self	30/04/2017	Completed & Running
80	Roof Top Solar System on DESCO Consumer Roof Top in April 2017	Solar Roof Top (Off-Grid)	0.05	Dhaka	.	DESCO	Self	30/04/2017	Completed & Running
81	250 Wp Solar Nanogrid Project in Matlab	Solar Nano-Grid	0.00	Chandpur	Siddique Zobair	GIZ	GIZ	22/09/2015	Completed & Running
82	f Top Solar System on DESCO Consumer Roof Top in May 2017	Solar Roof Top (On-Grid)	0.29	Dhaka	.	DESCO	Self	31/05/2017	Completed & Running
83	f Top Solar System on DESCO Consumer Roof Top in May 2017	Solar Roof Top (Off-Grid)	0.06	Dhaka	.	DESCO	Self	31/05/2017	Completed & Running
84	f Top Solar System on DESCO Consumer	Solar Roof Top (Off-Grid)	0.05	Dhaka	.	DESCO	Self	30/06/2017	Completed & Running

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
	Roof Top in June 2017								
85	f Top Solar System on DESCO Consumer Roof Top in Jun2017e	Solar Roof Top (On-Grid)	0.29	Dhaka	.	DESCO	Self	30/06/2017	Completed & Running
86	Roof Top Solar System on DESCO Consumer Roof Top in July 2017	Solar Roof Top (Off-Grid)	0.07	Dhaka	.	DESCO	Self	31/07/2017	Completed & Running
87	Roof Top Solar System on DESCO Consumer Roof Top in July 2017	Solar Roof Top (On-Grid)	0.31	Dhaka	.	DESCO	Self	31/07/2017	Completed & Running
88	Roof Top Solar System on DESCO Consumer Roof Top in August 2017	Solar Roof Top (Off-Grid)	0.04	Dhaka	.	DESCO	Self	31/08/2017	Completed & Running
89	Roof Top Solar System on DESCO Consumer Roof Top in August 2017	Solar Roof Top (On-Grid)	0.38	Dhaka	.	DESCO	Self	31/08/2017	Completed & Running
90	Roof Top Solar System on DESCO Consumer Roof Top in September 2017	Solar Roof Top (Off-Grid)	0.03	Dhaka	.	DESCO	Self	30/09/2017	Completed & Running
91	Roof Top Solar System on DESCO Consumer Roof Top in September	Solar Roof Top (On-Grid)	0.25	Dhaka	.	DESCO	Self	30/09/2017	Completed & Running

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
	2017								
92	Solar Charging Station by BPDB at Chittagong	Solar Charging Station	0.02	Chittagong	Excecutive Engineer, BPDB, Chittagong	BPDB	Self	19/12/2016	Completed & Running
93	Solar Charging Station by BREB at Bhaluka, Mymensingh	Solar Charging Station	0.02	Gazipur	GM. Gazipur PBS-1	BREB	Self	30/04/2017	Completed & Running
94	Solar Charging Station by BREB at Bhaluka, Mymensingh	Solar Charging Station	0.02	Mymensingh	GM, Mymensingh PBS-2	BREB	Self	30/04/2017	Completed & Running
95	Solar Charging Station by BREB at Dhulivita, Dhamrai	Solar Charging Station	0.02	Dhaka	GM, Dhaka PBS-3	BREB	Self	30/04/2017	Completed & Running
96	Roof Top Solar System on DESCO Consumer Roof Top in October 2017	Solar Roof Top (On-Grid)	0.30	Dhaka	.	DESCO	Self	31/10/2017	Completed & Running
97	Roof Top Solar System on DESCO Consumer Roof Top in October 2017	Solar Roof Top (Off-Grid)	0.05	Dhaka	.	DESCO	Self	31/10/2017	Completed & Running
98	Roof Top Solar System on DESCO Consumer Roof Top in November 2017	Solar Roof Top (On-Grid)	0.28	Dhaka	.	DESCO	Self	30/11/2017	Completed & Running
99	Roof Top Solar System on DESCO Consumer	Solar Roof Top (On-Grid)	0.28	Dhaka	.	DESCO	Self	30/11/2017	Completed & Running

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
	Roof Top in November 2017								
100	Roof Top Solar System on DESCO Consumer Roof Top in November 2017	Solar Roof Top (Off-Grid)	0.05	Dhaka	.	DESCO	Self	30/11/2017	Completed & Running
101	Roof Top Solar System on DESCO Consumer Roof Top in December 2017	Solar Roof Top (On-Grid)	0.26	Dhaka	.	DESCO	Self	31/12/2017	Completed & Running
102	Roof Top Solar System on DESCO Consumer Roof Top in December 2017	Solar Roof Top (Off-Grid)	0.04	Dhaka	.	DESCO	Self	31/12/2017	Completed & Running
103	Roof Top Solar System on DESCO Consumer Roof Top in January 2018	Solar Roof Top (On-Grid)	0.26	Dhaka	.	DESCO	Self	31/01/2018	Completed & Running
104	Roof Top Solar System on DESCO Consumer Roof Top in February 2018	Solar Roof Top (Off-Grid)	0.05	Dhaka	.	DESCO	Self	28/02/2018	Completed & Running
105	Roof Top Solar System on DESCO Consumer Roof Top in February 2018	Solar Roof Top (On-Grid)	0.29	Dhaka	.	DESCO	Self	28/02/2018	Completed & Running
106	Roof Top Solar	Solar Roof Top (On-Grid)	0.37	Dhaka	.	DESCO	Self	31/03/2018	Completed & Running

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
	System on DESCO Consumer Roof Top in March 2018	Grid)							
107	Roof Top Solar System on DESCO Consumer Roof Top in March 2018	Solar Roof Top (Off-Grid)	0.05	Dhaka	.	DESCO	Self	31/03/2018	Completed & Running
108	650 kWp Solar Minigrid Pilot Project at remote haor areas of Sullah, Sunamganj	Solar Mini-Grid	0.65	Sunamganj	Md. Selim	BPDB	CCTF	31/12/2015	Completed & Running
109	PGEL Solar Mini-Grid Project	Solar Mini-Grid	0.10	Chittagong	Ms. Asma Haque	IDCOL	IDCOL	01/10/2010	Completed & Running
110	Shouro Bangla Solar Mini-Grid Project	Solar Mini-Grid	0.14	Narsingdi	Mr. Shamim Chowdhury	IDCOL	IDCOL	12/12/2014	Completed & Running
111	GHEL Solar Mini-Grid Project 01	Solar Mini-Grid	0.10	Cox's Bazar	Dr. Mostaq Ahmed	IDCOL	IDCOL	15/01/2015	Completed & Running
112	HBPL Solar Mini-Grid Project	Solar Mini-Grid	0.14	Rajshahi	Abu Bakar Siddiquee	IDCOL	IDCOL	09/03/2015	Completed & Running
113	SEBL Solar Mini-Grid Project	Solar Mini-Grid	0.18	Bhola	D M Majibor Rahman	IDCOL	IDCOL	20/10/2015	Completed & Running
114	GEAL Solar Mini-Grid Project	Solar Mini-Grid	0.16	Kurigram	Mr. Sufi Iqbal	IDCOL	IDCOL	14/11/2015	Completed & Running
115	AVA Solar Mini-Grid Project	Solar Mini-Grid	0.15	Rajshahi	Engr. Md. Mesbahul Haque	IDCOL	IDCOL	15/11/2015	Completed & Running
116	Solargao Solar Mini-Grid Project	Solar Mini-Grid	0.13	Sirajgonj	Md. Sufi Iqbal Ahmed	IDCOL	IDCOL	28/02/2017	Completed & Running
117	Super Star Solar Mini-Grid Project	Solar Mini-Grid	0.23	Manikganj	Ahsan Kabir Khan	IDCOL	IDCOL	28/01/2017	Completed & Running
118	PEL Solar Mini-Grid Project	Solar Mini-Grid	0.21	Kushtia	Fahad Ibn Islam	IDCOL	IDCOL	15/02/2017	Completed & Running
119	RKKL Bio-Electricity	Biogas to Electricity	0.05	Mymensingh	Md. Abdul Mannan	IDCOL	IDCOL	30/06/2010	Completed & Running

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
	Project	(Off-Grid)							
120	Seed Bangla Foundation Bio-Electricity Project	Biogas to Electricity (Off-Grid)	0.02	Gazipur	Md. Rafiqul Islam	IDCOL	IDCOL	31/12/2012	Completed & Running
121	Phenix Agro Ltd. at Member Bari, Gazipur	Biogas to Electricity (Off-Grid)	0.40	Gazipur	Mr. Rafiul Ahsan	IDCOL	IDCOL	30/09/2016	Completed & Running
122	UKAL Bio-Electricity Project	Biogas to Electricity (Off-Grid)	0.03	Tangail	Mr. Abul Kalam Azad	IDCOL	IDCOL	31/10/2014	Completed & Running
123	ZPL Bio-Electricity Project	Biogas to Electricity (Off-Grid)	0.03	Chuadanga	Mr. Zahid R Joarder	IDCOL	IDCOL	30/11/2015	Completed & Running
124	KKT Bio-Electricity Project	Biogas to Electricity (Off-Grid)	0.10	Panchagarh	Syed Mahbubul Haqye Chowdhury	IDCOL	IDCOL	31/12/2015	Completed & Running
125	SEAL Biomass based Electricity Project	Biomass to Electricity (Off-Grid)	0.40	Thakurgaon	Abul Fazal Manik	IDCOL	IDCOL	31/12/2015	Completed & Running
126	Three 250 Wp Solar Nanogrid Project in Sunamganj	Solar Nano-Grid	0.00	Sunamganj	Siddique Zobair	GIZ	GIZ	22/09/2015	Completed & Running
127	3 MW Grid-connected PV Power Plant at Sha rishabari, Jamalpur	Solar Park	3	Jamalpur	Ahmed Jahir Khan	BPDB	IPP	14/07/2017	Completed & Running
128	Solar roof top (off-grid) in 12 Nos. S/S Bldgs of DPDC	Solar Roof Top (Off-Grid)	0.03	Dhaka	Engr. Sajjad Ahmed	DPDC	GoB	31/08/2015	Completed & Running
129	Kaptai Hydro Power Plant	Large Hydro (On-Grid)	230	Rangamati	.	BPDB	Self	26/12/1988	Completed & Running
130	Roof Top Solar System on DESCO Consumer Roof Top in 2015	Solar Roof Top (On-Grid)	3.45	Dhaka	.	DESCO	Self	31/12/2015	Completed & Running

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
131	Solar Charging Station	Solar Charging Station	0.02	Dhaka	.	DESCO	Self	26/09/2016	Completed & Running
132	Roof Top Solar System on DESCO Consumer Roof Top in 2016	Solar Roof Top (On-Grid)	2.55	Dhaka	.	DESCO	Self	19/10/2016	Completed & Running
133	Roof Top Solar System on DESCO Consumer Roof Top in 2015	Solar Roof Top (Off-Grid)	4.22	Dhaka	.	DESCO	Self	31/12/2015	Completed & Running
134	Roof Top Solar System on BPDB Offices in 2015	Solar Roof Top (Off-Grid)	0.20	Whole Bangladesh	.	BPDB	Self	31/12/2015	Completed & Running
135	Roof Top Solar System on BPDB Consumer Roof Top in 2015	Solar Roof Top (Off-Grid)	2.54	Whole Bangladesh	.	BPDB	Self	31/12/2015	Completed & Running
136	Roof Top Solar System on BPDB Consumer Roof Top in 2016	Solar Roof Top (On-Grid)	0.10	Whole Bangladesh	.	BPDB	Self	19/10/2016	Completed & Running
137	1000 kW Capacity Wind Battery Hybrid Power Plant	Wind (Off-Grid)	1	Cox's Bazar	.	BPDB	Self	31/12/2008	Completed & Running
138	1000 kW Capacity Wind Battery Hybrid Power Plant	Wind (Off-Grid)	1	Cox's Bazar	.	BPDB	Self	31/12/2015	Completed & Running
139	Feni Wind Power Plant	Wind (On-Grid)	0.90	Feni	.	BPDB	Self	27/09/2006	Completed & Running
140	Roof Top Solar	Solar Roof Top (Off-Grid)	0.30	Whole Bangladesh	.	WZPDCL	Self	31/12/2016	Completed & Running



# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
	System on WZPDCL Offices and Consumer premises in 2016	Grid)							
141	Roof Top Solar System on WZPDCL Offices and Consumer premises in 2017	Solar Roof Top (Off-Grid)	0.13	Whole Bangladesh	.	WZPDCL	Self	31/03/2018	Completed & Running
142	Roof Top Solar System on DESCO Consumer Roof Top in 2016	Solar Roof Top (Off-Grid)	0.20	Dhaka	.	DESCO	Self	19/10/2016	Completed & Running
143	Roof Top Solar System on DESCO Offices in 2015	Solar Roof Top (On-Grid)	0.05	Dhaka	.	DESCO	Self	31/12/2015	Completed & Running
144	Roof Top Solar System on DESCO Offices in 2015	Solar Roof Top (Off-Grid)	0.01	Dhaka	.	DESCO	Self	31/12/2015	Completed & Running
145	Roof Top Solar System on DESCO Offices in 2016	Solar Roof Top (On-Grid)	0.00	Dhaka	.	DESCO	Self	19/10/2016	Completed & Running
146	Roof Top Solar System on DESCO Offices in 2016	Solar Roof Top (Off-Grid)	0.00	Dhaka	.	DESCO	Self	19/10/2016	Completed & Running
147	Roof Top Solar System on BPDB Offices in 2016	Solar Roof Top (Off-Grid)	0.08	Whole Bangladesh	.	BPDB	Self	19/10/2016	Completed & Running
148	Roof Top Solar	Solar Roof Top (On-	0.30	Whole Bangladesh	.	BPDB	Self	31/12/2015	Completed & Running

# Sustainable & Renewable Energy Development Authority

SN	Project Name	Type	Capacity (MW)	Location	Project Director	Agency	Finance	Completion Date	Present Status
	System on BPDB Offices in 2015	Grid)							
149	Roof Top Solar System on BPDB Consumer Roof Top in 2016	Solar Roof Top (Off-Grid)	0.46	Whole Bangladesh	.	BPDB	Self	19/10/2016	Completed & Running
150	Solar Charging Station by BPDB	Solar Charging Station	0.02	Sylhet	.	BPDB	Self	19/10/2016	Completed & Running
151	Ashuganj 32 KWp Roof Top Solar System	Solar Roof Top (Off-Grid)	0.03	Brahmanbaria	Noor Mohammad	APSCL	Self	19/10/2016	Completed & Running
152	Roof Top Solar System on BREB Offices in 2016	Solar Roof Top (Off-Grid)	2	Whole Bangladesh	-----	BREB	Self	31/12/2015	Completed & Running
153	Solar Charging Station by BREB	Solar Charging Station	0.02	Dhaka	GM, Dhaka PBS-4	BREB	Self	19/10/2016	Completed & Running
154	Electrification of 15 Upazilla Complex by Roof Top Solar System	Solar Roof Top (On-Grid)	0.45	Whole Bangladesh	S. M. Zafar sadeque, Director (Renewable)	BREB	CCTF	30/06/2014	Completed & Running
155	Roof Top Solar System by EGCB in 2016	Solar Roof Top (Off-Grid)	0.36	Munshiganj	.	EGCB	Self	26/02/2016	Completed & Running
156	0.05MW roof top in Bangladesh Secretariat Bldg.	Solar Roof Top (On-Grid)	0.05	Dhaka	Engr. Sajjad Ahmed	DPDC	IPP	26/01/2017	Completed & Running
<b>Total</b>			<b>2,221.26 MW</b>						